

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

NABARD-RIDF XVI – West Godavari district - Providing BT Road from EM R & B road to CK R&B road via Telesomavaram – Granting of Extension of agreement time up to 31.10.2012 with out liquidated damages - Orders – Issued.

**-X-**

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 1955**

**Dated:29.10.2012**

Read the following:

1. G.O.Rt.No. 647,PR&RD (Progs.II) Dept, dated 27.4.2012
2. From the CE, PR, NABARD, Hyd, Lr.No.NB18/RIDF XVI Ph.II/2011, dated. 4.10.2012.

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 31.10.2012 for a period of (93) days without imposing liquidated damages, in respect of work, "Providing BT Road from EM R & B road to CK R&B road via Telesomavaram" in West Godavari district sanctioned under NABARD XVI Phase II as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**C.R.BISWAL**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, West Godavari district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**// FORWARDED::BY ORDER //**

**SECTION OFFICER**